

CIA INTERNAL USE ONLY

Approved For Release 2002/08/14 : CIA-RDP81B00878R000800100014-3

Office Memorandum • UNITED STATES GOVERNMENT

TO : Contract Officer, CIA

DATE: 11 October 1956

FROM : Chief, Machine Division, OCR

SUBJECT: Minicard Equipment Delivery

STATINTL

1. I visited Eastman Kodak on September 27 to discuss the Minicard System and probable delivery dates for the equipment. [] developed a delivery schedule which he felt was realistic. This indicates that, aside from the Processor and two Flexowriters already on hand, the "H" camera will be delivered this month with other related pieces of equipment being delayed until as late as May 1957. A copy of the delivery schedule is attached.

STATINTL

2. I hesitate to push Eastman too hard for delivery, for fear we will experience the same "debugging" problems that USAF suffered when they insisted upon Camera delivery before Eastman was ready to release it. Since its delivery six months ago, the Camera has been undergoing modification or repair constantly, with the final result being its return to Eastman for thorough "debugging". This has delayed the USAF program by several months. In spite of the fact that I feel Eastman is making a concerted attempt to effect delivery, I think a discussion of our needs between Messrs Bissel and [] might encourage Eastman to extend itself even more, so that equipment delivery may be hastened.

STATINTL



STATINTL

*See Ed Green re shipping Minicard going from EIC to D.C.
Production Manager - Minicard*

10/16

File - EQ-1006


8X1C

CIA INTERNAL USE ONLY

MINICARD EQUIPMENT

<u>Equipment</u>	<u>AF-2</u>	<u>H</u>
Camera D-2	Nov. Nov-Dec.	-
Camera SIS	-	Jan.
Camera P-1	-	Oct.
Film Processor	Available	Delivered 7/12
Duplicator	April	May
Film Cutter	Available	Available
Selector	Dec.	-
Sorter	Oct.	Nov.
Enlarger - Document	Jan.	-
Enlarger - Aerial	-	April
Analysis Viewer - Document	(4) 2 - Nov. 2 - Dec.	-
Analysis Viewer - Aerial	-	(5) 1 - Dec. 4 - Jan.
Inspection Viewer	Nov.	Nov.
Flexowriters	(4) 2 Del'd 6/11 Bal. Available	(5) Available
Transfer Tray	Available	Available
Long Stick	Nov.	Nov.
Short Stick	Nov.	Nov.
File Cabinet	Oct.	Oct.
File Blocks	Feb.	Feb.
Weights	Feb.	Feb.

All dates shown are end of month.



STATINTL